J-VO PROPERTIES · IPROPERTY PLATFORM · REALISTIC OPERATING TARGETS

Business KPI Framework

Performance Measurement Framework · System-Generated Operational Metrics

Version 2.0 · April 2026

Document Title	IProperty Business KPI Framework — Operational Performance Metrics
Version	2.0 | April 2026
Status	APPROVED — For Operational Use
Classification	Confidential — Leadership & Technology Division
Prepared By	Architecture & Delivery Team | IProperty Programme
Reports	12 operational reports — named, cadenced, and owner-assigned
Go-Live	September 9, 2026 | All baselines confirmed before this date

1. Framework Overview

This Business KPI Framework defines 19 performance indicators for the IProperty platform, organised across four measurement dimensions. Each KPI is tied to a specific system component, data source, measurement formula, and named owner. Targets are staged across two review points: Month 3 and Month 6, to reflect phased system stabilisation and user onboarding timelines.

Target Calibration Notes

The following KPI targets are staged across Month 3 and Month 6 review points. Staging reflects Oracle Financials integration stabilisation timelines and phased user onboarding across operational and finance role groups.

ID	KPI	v1.0 Target	v2.0 Adjustment & Rationale
OE-01	Lease Cycle Time	≤5 days by Day 180	Month 3: ≤8 days. Month 6: ≤5 days. Target is staged to reflect phased user onboarding across all regions.
OE-05	Approval Throughput	≤8 hrs at Month 1	Month 3: ≤16 hrs per stage. Month 6: ≤8 hrs per stage. Staged to reflect incremental adoption of the approval workflow during the first 90 days.
FP-01	Payment Errors	0 per qtr at Month 6	Month 3: ≤2 errors. Month 6: 0 errors. Initial cycles allow for identification of migrated data edge cases.
FP-04	GL Reconciliation	99.5% at Month 3	Month 3: ≥97%. Month 6: ≥99.5%. Oracle Financials integration stabilises across 2–3 billing cycles.
QS-02	Workflow Completion	95% at Month 1	Month 1: ≥80%. Month 3: ≥95%. Reflects phased user adoption with manual overrides expected during initial onboarding.
UA-03	Queue Clearance	95% at Month 1	Month 1: ≥70%, Month 3: ≥90%, Month 6: ≥95%. Staged to reflect incremental adoption of the approval queue workflow across role groups.

KD-1

1

Operational Efficiency

Lease cycle time · Renewal actions · Approval speed · Digital submission

Measurement scope: lease request workflow, renewal alert engine, approval chain, and digital channel adoption. All metrics derived from LEASE_MGMT and MAINT_MGMT schema timestamps. Baselines established from pre-go-live operational records.

ID	KPI	What It Measures	Baseline	Month 3	Month 6	How Measured	Report	Owner
OE-01	**Lease Request Cycle Time**	Calendar days from lease request submission to Finance notification of an approved, activated lease.	**~15 days**	≤ 8 days	**≤ 5 days**	LEASE_MGMT.workflow_events: AVG(finance_notified_at − request_created_at). Tracked per region.	Lease Lifecycle Speed Report	VP, Property Ops
OE-02	**Lease Renewal Action Rate**	Percentage of active leases entering the 90-day renewal alert window with a recorded action — renew, extend, or terminate — prior to expiry.	**~65% actioned**	≥ 85%	**≥ 97%**	LEASE_MGMT.leases: renewal_action_taken / leases_entering_90day_window × 100. Monthly cohort.	Lease Expiry & Renewal Dashboard	Property Manager
OE-05	**Approval Stage Throughput Time**	Average hours each named approval stage (Area Officer → ABH → Director → Admin HQ → Finance) takes to action a pending lease request. Identifies where requests stall.	**Unknown — no tracking**	≤ 16 hrs per stage	**≤ 8 hrs per stage**	LEASE_MGMT.workflow_events: stage_completed_at − stage_assigned_at. Per stage and per approver role.	Approval Chain SLA Report	Director, Operations
OE-06	**Digital Submission Rate**	Percentage of new lease requests, utility bills, and maintenance requests submitted via IProperty versus email or paper channel.	**~0% (all paper/email)**	≥ 90%	**100%**	request_source field in LEASE_MGMT and MAINT_MGMT: digital_count / total × 100. Weekly.	Digital Adoption Tracker	IT Director

KD-2

2

Financial Performance

Payment accuracy · GL reconciliation · Duplicate prevention · Processing speed

Measurement scope: payment calculation accuracy, Finance team processing time, duplicate prevention logic, Oracle GL reconciliation, and stop-payment transmission. Baselines confirmed from Finance Operations records and Oracle Financials audit logs.

ID	KPI	What It Measures	Baseline	Month 3	Month 6	How Measured	Report	Owner
FP-01	**Payment Calculation Accuracy**	Percentage of monthly rental payment instructions auto-calculated from stored lease terms that are accepted by Finance without correction.	**14 errors per quarter**	≤ 2 errors / qtr	**0 errors / qtr**	FIN_MGMT.invoices: system_calculated vs approved_amount. Discrepancy count / total_invoices × 100.	Payment Accuracy Report	Director, Finance Ops
FP-02	**Finance Verification Cycle Time**	Elapsed hours from system-generated payment batch completion to Finance sign-off and Oracle Financials transmission authorisation.	**~16 hours (2 working days)**	≤ 8 hours	**≤ 4 hours**	Hangfire batch completion timestamp vs Finance sign-off timestamp in FIN_MGMT. Monthly.	Monthly Close Efficiency Report	Director, Finance Ops
FP-03	**Duplicate Utility Payment Prevention**	Percentage of utility bill submissions where the system deduplication check (same property, same period, same utility type) blocks a duplicate entry prior to Oracle AP submission.	**$28,400 in 2024 duplicates**	100% blocked	**100% blocked**	FIN_MGMT.utility_bills: duplicate_blocked_count / duplicate_attempted_count × 100. Monthly.	Duplicate Prevention Report	Finance Officer
FP-04	**Oracle GL Reconciliation Match Rate**	Percentage of IProperty-generated GL journal entries that auto-reconcile with Oracle Financials GL after the nightly Hangfire batch job — without manual Finance team adjustment.	**~85% (rest manual)**	≥ 97%	**≥ 99.5%**	FIN_INTEGRATION.recon_log: auto_matched / total_entries × 100. Run post nightly Hangfire job.	GL Reconciliation Report	Director, Finance Ops
FP-05	**Stop-Payment Instruction Lead Time**	Elapsed minutes from lease termination approval to stop-payment instruction acknowledgement by Oracle Financials AP.	**Verbal only — no trail**	≤ 5 minutes	**≤ 2 minutes**	LEASE_MGMT.terminations: oracle_ap_ack_at – termination_approved_at. Per event, real-time.	Stop-Payment Audit Report	Finance Officer

KD-3

3

Quality & Processing Speed

E2E velocity · Automation rates · Document completeness · Audit readiness

Measurement scope: end-to-end lease pipeline velocity, automated workflow completion, document integrity, audit evidence production, notification delivery, and payment batch processing speed. All metrics derived from system-generated event logs and integration acknowledgement timestamps.

ID	KPI	What It Measures	Baseline	Month 3	Month 6	How Measured	Report	Owner
QS-01	**End-to-End Lease Processing Speed**	Composite elapsed time across three pipeline stages: (a) document upload to verification, (b) approval decision to Finance notification, (c) Finance notification to Oracle AP instruction.	**~15 days (stages unknown)**	≤ 8 days composite	**≤ 5 days composite**	LEASE_MGMT.workflow_events: three stage-pair timestamps combined. Weekly composite report.	E2E Processing Speed Report	VP, Property Ops
QS-02	**Automated Workflow Completion Rate**	Percentage of lease requests, utility bills, and maintenance work orders that complete their full IProperty workflow without manual override, bypass, or abandonment due to a system error.	**N/A — no prior system**	≥ 80%	**≥ 95%**	workflow_events: completed_without_override / total_initiated × 100. Per workflow type. Weekly.	Workflow Completion Report	IT Director
QS-03	**Document Completeness at Finance Notification**	Percentage of lease agreements with all required documents attached (signed lease, ID, title deed, utility authorisation) at the point of Finance notification.	**0% digital (filing cabinets)**	100% of new leases	**100% — and ≥ 80% migrated**	PROP_MGMT.documents: agreements with all required_doc_types present / total × 100.	Document Completeness Report	Admin Head Office
QS-04	**Audit Evidence Production Time**	Minutes to compile a complete audit evidence package — agreement, all approval records with timestamps, all document versions — for any single lease agreement, on demand.	**2–4 days (manual)**	≤ 30 minutes	**≤ 30 minutes**	AUDIT_LOG: package_compiled_at − audit_request_raised_at. Tested quarterly by Internal Audit.	Audit Readiness Report	Head, Internal Audit
QS-05	**Notification Delivery Rate**	Percentage of system-triggered notifications — approval status updates, rejection with reason, renewal alerts, stop-payment alerts — confirmed delivered within 2 minutes of the trigger event.	**Ad hoc phone/email — no SLA**	≥ 97%	**≥ 99%**	AUDIT_LOG.notification_events: delivered_within_sla / total_triggered × 100. Firebase FCM + SendGrid.	Notification SLA Report	IT Director
QS-06	**Monthly Payment Run Processing Time**	Elapsed time from Hangfire payment batch generation to Oracle Financials transmission acknowledgement, recorded each monthly cycle.	**~2 working days manual**	≤ 8 hours	**≤ 4 hours**	FIN_MGMT.payment_batch: oracle_ack_at − batch_generated_at. Recorded each monthly cycle.	Payment Processing Speed Report	Director, Finance Ops

KD-4

4

User Adoption

Role-based use · Approval queue behaviour · Leadership engagement · Audit findings

Measurement scope: role-based user activity, approval queue throughput, executive dashboard utilisation, and Internal Audit finding trend against IProperty-governed control domains. Adoption targets are set against two review points to reflect phased user onboarding across operational, finance, and compliance roles.

ID	KPI	What It Measures	Baseline	Month 3	Month 6	How Measured	Report	Owner
UA-01	**System Adoption Rate by Role**	Percentage of provisioned users per role — Property Manager, Finance Officer, Area Officer — who complete at least one workflow transaction per week.	**0% (pre-go-live)**	≥ 80% per role	**≥ 90% per role**	AUDIT_LOG.access_log: distinct workflow-active users per role / provisioned × 100. Weekly cohort.	Role-Based Adoption Report	VP, Property Ops
UA-03	**Approval Queue Clearance Rate**	Percentage of pending approval requests in each approver's queue that are actioned — approved or rejected with a documented reason — within the 8-hour SLA. Measured per approver role.	**No SLA or tracking**	≥ 70% within 8 hrs	**≥ 95% within 8 hrs**	LEASE_MGMT.workflow_events: actioned_within_sla / total_assigned × 100. Per approver role. Daily.	Approver SLA Compliance Report	Director, Operations
UA-04	**VP Portfolio Dashboard Engagement**	Number of monthly portfolio dashboard sessions by VP Property Operations and senior leadership.	**0 sessions (no dashboard)**	≥ 4 sessions/ month	**≥ 8 sessions/ month**	AUDIT_LOG: dashboard_view events per user role. Board report export count from Reporting Service.	Executive Dashboard Report	VP, Property Ops
UA-05	**Internal Audit Finding Reduction**	Year-on-year reduction in audit findings in three specific categories: approval chain documentation, lease agreement version control, and payment authorisation trails — cited every year by Internal Audit.	**2–3 findings per year**	≤ 1 finding	**0 findings**	Annual Internal Audit report. Findings tagged by category against IProperty control domains.	Audit Finding Trend Report	Head, Internal Audit

2. Consolidated Scorecard

Consolidated view of all 19 KPIs with baseline, staged targets, measurement source, owner, and report reference. For use as the primary Steering Committee reporting instrument. Month 3 column reflects the intermediate review target. Month 6 column reflects the steady-state performance target.

ID	KPI Name	Baseline	Month 3	Month 6	How Measured	Owner	Report
KD-1 OPERATIONAL EFFICIENCY (4 KPIs)							
OE-01	Lease Request Cycle Time	~15 days	≤ 8 days	≤ 5 days	LEASE_MGMT workflow timestamps	VP, Property Ops	Lease Lifecycle Speed Report
OE-02	Lease Renewal Action Rate	~65% actioned	≥ 85%	≥ 97%	LEASE_MGMT 90-day window cohort	Property Manager	Lease Expiry & Renewal Dashboard
OE-05	Approval Stage Throughput	Unknown	≤ 16 hrs/stage	≤ 8 hrs/stage	workflow_events stage timestamps	Director, Operations	Approval Chain SLA Report
OE-06	Digital Submission Rate	~0%	≥ 90%	100%	request_source field	IT Director	Digital Adoption Tracker
KD-2 FINANCIAL PERFORMANCE (5 KPIs)							
FP-01	Payment Calculation Accuracy	14 errors/qtr	≤ 2 errors/qtr	0 errors/qtr	FIN_MGMT discrepancy log	Director, Finance Ops	Payment Accuracy Report
FP-02	Finance Verification Cycle Time	~16 hours	≤ 8 hours	≤ 4 hours	Hangfire timestamp vs sign-off timestamp	Director, Finance Ops	Monthly Close Efficiency Report
FP-03	Duplicate Utility Payment Block	$28.4K lost (2024)	100% blocked	100% blocked	FIN_MGMT duplicate_blocked log	Finance Officer	Duplicate Prevention Report
FP-04	GL Reconciliation Match Rate	~85%	≥ 97%	≥ 99.5%	FIN_INTEGRATION recon_log	Director, Finance Ops	GL Reconciliation Report
FP-05	Stop-Payment Lead Time	Verbal — no trail	≤ 5 minutes	≤ 2 minutes	oracle_ap_ack_at timestamp	Finance Officer	Stop-Payment Audit Report
KD-3 QUALITY & PROCESSING SPEED (6 KPIs)							
QS-01	E2E Lease Processing Speed	~15 days	≤ 8 days	≤ 5 days	3-stage composite from workflow_events	VP, Property Ops	E2E Processing Speed Report
QS-02	Automated Workflow Completion	N/A	≥ 80%	≥ 95%	completed_without_override / initiated	IT Director	Workflow Completion Report
QS-03	Document Completeness Rate	0% digital	100% new leases	100% + 80% migrated	PROP_MGMT.documents required_doc_types	Admin Head Office	Document Completeness Report
QS-04	Audit Evidence Production Time	2–4 days	≤ 30 minutes	≤ 30 minutes	AUDIT_LOG package_compiled_at delta	Head, Internal Audit	Audit Readiness Report

QS-05	Notification Delivery Rate	No SLA	≥ 97%	≥ 99%	AUDIT_LOG + FCM + SendGrid receipts	IT Director	Notification SLA Report
QS-06	Payment Run Processing Time	~2 working days	≤ 8 hours	≤ 4 hours	batch_generated_at to oracle_ack_at	Director, Finance Ops	Payment Processing Speed Report
KD-4 USER ADOPTION (4 KPIs)							
UA-01	System Adoption Rate by Role	0% (pre go-live)	≥ 80% per role	≥ 90% per role	AUDIT_LOG workflow-active users per role	VP, Property Ops	Role-Based Adoption Report
UA-03	Approval Queue Clearance Rate	No tracking	≥ 70% within 8 hrs	≥ 95% within 8 hrs	LEASE_MGMT actioned_within_sla per role	Director, Operations	Approver SLA Compliance Report
UA-04	VP Dashboard Engagement	0 sessions	≥ 4 sessions/month	≥ 8 sessions/month	AUDIT_LOG dashboard_view events	VP, Property Ops	Executive Dashboard Report
UA-05	Internal Audit Finding Reduction	2–3 findings/yr	≤ 1 finding	0 findings	Annual Internal Audit report by category	Head, Internal Audit	Audit Finding Trend Report

3. Reporting Schedule

Twelve operational reports generated from IProperty system data and Oracle Financials integration logs. Each report is assigned a named owner and a publication cadence. All reports are produced by the system without manual data compilation.

Cadence	Report Name	KPIs	Business Purpose	Owner
Daily	**Lease Expiry & Renewal Dashboard**	OE-02	Track leases entering 90-day window and renewal actions completed vs outstanding.	Property Manager, VP Ops
Daily	**Approval Chain SLA Report**	OE-05, UA-03	Approval stage SLA compliance by role. Exceptions reported to Director of Operations.	Director, Operations
Daily	**Workflow Completion Report**	QS-02, QS-05	Monitor automated workflow completion rates and notification delivery within SLA.	IT Director
Weekly	**Lease Lifecycle Speed Report**	OE-01, QS-01	End-to-end and per-stage cycle time trends. Regional breakdown.	VP, Property Ops
Weekly	**Digital Adoption Tracker**	OE-06, UA-01	Submission channel mix and role-based weekly active user rates.	IT Director, Product Owner
Monthly	**Payment Accuracy Report**	FP-01, FP-02, FP-03	Payment calculation errors, Finance verification time, duplicates blocked.	Director, Finance Ops, CFO
Monthly	**GL Reconciliation Report**	FP-04	Auto-match rate vs manual adjustment count. Exception detail for unmatched entries.	Director, Finance Ops, CFO
Monthly	**Document Completeness Report**	QS-03	Completeness rate for new leases and progress on migrated historical agreements.	Admin HQ, Director Legal
Monthly	**Payment Processing Speed Report**	QS-06	Monthly payment batch generation to Oracle ACK elapsed time. Trend over rolling 3 months.	Director, Finance Ops
Monthly	**Role-Based Adoption Report**	UA-01, UA-03, UA-04	Weekly active rates per role, queue clearance rates, and VP dashboard engagement.	VP Ops, IT Director, Product Owner
On-Demand	**Audit Readiness Report**	QS-04, UA-05	Full evidence package for any agreement on request. Package compile time logged.	Head, Internal Audit, Director Legal
On-Demand	**Stop-Payment Audit Report**	FP-05	Termination-to-Oracle-AP acknowledgement trail for any terminated lease.	Finance Officer, CFO

Daily	Weekly	Monthly	On-Demand	All reports are generated from IProperty system data. No manual compilation required after go-live.

4. Measurement Checkpoints & Governance

4.1 Measurement Checkpoints

KPI performance is reviewed at six defined checkpoints between go-live and the first annual audit cycle. Each checkpoint identifies the KPIs under assessment and the applicable target threshold at that stage.

Checkpoint	Date	What Is Checked
Day 1	Sep 9, 2026	Verify data recording across AUDIT_LOG, workflow_events, FIN_INTEGRATION.sync_log, and FIN_MGMT.payment_batch. Confirm FP-03 (duplicate prevention) and FP-05 (stop-payment) are operational from the first transaction.
Day 30	Oct 9, 2026	Review QS-02 (workflow completion, indicative ≥70%), UA-01 adoption rate per role, and OE-05 throughput data. No performance targets apply at Day 30. Output: training schedule for Day 60 review.
Day 60	Nov 8, 2026	Performance targets due: OE-06 ≥90%, UA-01 ≥80% per role, QS-02 ≥80%, UA-04 ≥4 sessions/month. FP-02 baseline cycle time recorded from the first system-generated payment batch.
Month 3	Dec 9, 2026	Month 3 targets due: FP-02 ≤8 hrs, FP-04 ≥97%, QS-02 ≥95%, OE-01 ≤8 days, OE-05 ≤16 hrs/stage. Steering Committee review with system-generated actuals.
Month 6	Mar 9, 2027	Month 6 targets due: FP-01 = 0 errors, FP-04 ≥99.5%, OE-01 ≤5 days, UA-03 ≥95%, QS-06 ≤4 hrs. Full scorecard reviewed at Board level.
Annual (Year 1)	Sep 2027	UA-05 reviewed against first full post-go-live Internal Audit cycle. Target: 0 findings in IProperty-governed categories. Framework targets recalibrated for Year 2.

4.2 Governance Rhythm

Forum	Frequency	KPIs Reviewed
Steering Committee	Monthly	All 19 KPIs — consolidated scorecard. All 19 KPIs reviewed against actuals. Exceptions require owner response. Attendees: CFO, VP Property Ops, IT Director, Director Finance, Director Legal.
Operations Review	Weekly	OE-01, OE-02, OE-05, OE-06 — lease cycle, renewal actions, approval throughput, digital submission. Property Managers and Directors.
Finance Close Review	Monthly — last working day	FP-01 through FP-05 — payment accuracy, verification time, duplicates, GL reconciliation, stop-payment. Director of Finance, CFO, Finance Officers.
IT & Architecture Review	Monthly	QS-01 through QS-06, UA-01 — processing speed, automation rates, notification delivery, adoption. IT Director, Product Owner.
Internal Audit Spot Check	Quarterly	QS-04 (evidence production time tested on live agreements), UA-05 (findings trend). Head of Internal Audit, Director of Legal.

5. Document Approval & Sign-Off

The authorised signatories below confirm acceptance of this KPI Framework for operational use. Any subsequent revision to a KPI target, measurement method, or owner assignment requires a formal Change Request, reviewed and approved by the Steering Committee prior to implementation.

Name & Role	Division	Approval Scope	Signature / Date
Chief Financial Officer	Finance	Financial Performance KPIs (FP-01 – FP-05)	
VP, Property Operations	Property Operations	Operational & Adoption KPIs (OE, UA)	
Director of Finance Operations	Finance Division	Financial Performance & Processing Speed KPIs	
Director of Legal & Compliance	Legal Division	Audit Readiness KPIs (QS-03, QS-04, UA-05)	
Head of Internal Audit	Audit & Compliance	UA-05 Audit Finding target and QS-04 evidence time	
IT Director	Technology Division	Quality & Speed KPIs and Adoption KPIs	
Product Owner, Technology	Technology Division	Full KPI Framework — all 19 KPIs	